Local Assistance Procedures Manual

EXHIBIT 16-A

Weekly Statement of Working Days

Form CEM-2701 (Old HC-146)

File Index No. 27

A . WEEKLY STATEMENT OF WORKING DAYS REPORT NO.
(REV. 7-79)
To Contractor
The following statement shows the number of working days charged to your contract for the week
ending 19
Non- Working Days
Working No Work
Date Day Weather, Weather Conditions, or Other Conditions (Note 1) Working Day | Days Caused Done on
by Controlling
Weather Operation
(Note 2)
Mon.
Tu.
Wed.
Thur.
Fri.
Days thiS WeEK . . ..
Days previously reported . . . . ..o e
Total dayS 10 ate . . . ..o
TIME EXTENSIONS CCO Numbers (Note 3) Days
Approved
CCO Other
DaYS ThiS REPOIT . . ottt ettt e e e e e et e e
Days Previously REPOIEA . . . . ..ottt e e e e e e e e e
TOtal JaYS 10 ale . . . .ottt e e e e e e e e e e e e e e
Number of Numbered
COMPUTATION OF EXTENDED DATE FOR COMPLETION Days (NDO?eVS) Date

1. Date Contract approved by Attorney General . .. ... i e

2. Working days specified in CONtraCt . . . .......ovut i

3. COMPUTED DATE FOR COMPLETION (if all days specified are workable) . .................

4. Total time extension days approved to date (CCO plusother) ............................

5. Total non-working daysto date (NOte 4) . ... ...

6. Sub Total (Line 4 PIUS LiNe 5) .. ..ottt e e

7. EXTENDED DATE FOR COMPLETION (Line 3PlusLine6) ...,

8. Revised Working days for contract (Line 2Plus Line4) ...,

9) Total working daySto date . . . .. ..ot

10) WORKING DAYS REMAINING (line8minusline9) ...t

Controlling Operation(s)

REMARKS (Note 6) (Continues on reverse)

The Contractor will be allowed fifteen (15) days in which to protest in writing the correctness of the statement; otherwise the
statement shall be deemed to have been accepted by the Contractor as correct. NOTE: All footnotes are on reverse side.

Resident Engineer

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Distribution: (1) Original-Contractor (2) Copy-local agency RE Project File
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EXHIBIT 16-A Local Assistance Procedures Manual
Weekly Statement of Working Days

INSTRUCTIONS TO LOCAL AGENCY RESIDENT ENGINEER
for Form CEM-2701

Procedures:

l. When recording non working days due to weather, state the reason why the day is unworkable when the
weather description itself does not adequately describe conditions. For example, “Clear -- wet grade” to
describe conditions when the weather was clear, but the grade is too wet to work. Do not list days merely
as “Unworkable.”

2. Enter days on which no productive work has been performed on the controlling operation(s) for reasons
other than weather.

3. List numbers of contract change orders providing for time extensions.

4. Do not include non working days which occur after expiration of the Extended DATE OF COMPLETION.
On contracts that are overtime, the total under WORKING DAYS shall not be greater than the total of
REVISED WORKING DAYS, (Line 8). After approved total of working days has been reached, continue
recording working and non working days but do not add into the totals. Make statement under REMARKS
that WORKING and NON WORKING days are shown for record only since the contract time has elapsed.

If an extension of time is subsequently approved, determine the new Extended DATE by taking into
account all non working DAYS.

5. Use the calendar issued by headquarters Construction with working days numbered for convenience in
computations. Internet address: http://www.dot.ca.gov/hg/construc.

6. Time extensions are to be explained under REMARKS and the following information is to be included:

(@) Cause of delay and specification reference under which approval was granted

(b) Statement as to what controlling operation or operations are being delayed and to what extent
(c) Dates for which the extension was granted

(d) Reference to supporting data
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